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US Military-to-Military Study 
 
 
1.0  The period August 16, 2000 through November 16, 2000 
This period following the initial agreement was relatively inactive due to 
non-receipt of the funds.  Basic preparatory work did take place however. 
 
Detailed Terms of Reference for the Survey Methodology Specialist were 
authored.  In addition, a Research Assistant was put under contract for 
the project duration.  A Request for Tender document for both the Survey 
Methodology Specialist and the Country Research Partner for Kosovo was 
authored and sent out to potentially interested parties. 
 
Funds spent or committed in this period: $105,000 
 
2.0  The period November 16, 2000 through February 16, 2001 
Tender documents for the Kosovo Country Research Partner as well as 
the Survey Methodology Specialist were vetted and a partner chosen.  The 
relevant MOU was authored and signed by both the Country Research 
Partner and the GICHD. The literature review, bibliography and desk 
study for Kosovo were initiated and field-work started soon there after. 
 
Field-work in Kosovo included focus group discussions, survivor inter-
views and general qualitative and quantitative survey.  In addition, the 
Project Manager and Research Assistant a made field-visit to review the 
progress of the project. 
 
Tender documents were authored and distributed to potential Country 
Research Partners in both Cambodia and Nicaragua. 
 
Funds spent or committed in this period:  $40,000 
 
3.0  The period August 1, 2001 through November 1, 2001 
A one-day preliminary meeting was held in Washington, DC with the 
GICHD Study Project Manager, Technical Director and representatives 
from the US DoS HDP and DoD.  The intention of the meeting was to fi-
nalise the terms of reference and objectives of the Study.  Following this 
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meeting, detailed terms of reference as well as a strategy for the Study 
were authored.  In addition, the Research Associates for the field work in 
Nicaragua, Bosnia and Rwanda were put under contract for the project 
duration. 
 
A preparatory meeting was held in Washington, DC with the Research 
Associates, Head Researcher/Writer and the Project Manager. subse-
quent meetings included a visit to the HDP offices as well as a field visit 
at Fort Leonard Wood 
 
Field-work in Nicaragua commenced in October and a draft of the initial 
findings was produced.  This draft is currently under internal review.  
The field-work in Bosnia is scheduled to commence on or around the 
17th of November while Rwanda is scheduled for early January.  
 
Funds spent or committed in this period: $15,000 
 
4.0  The period December 1, 2001 through February 1, 2002 
During this period all of the relevant field-work was initiated and com-
pleted.  Researchers concluded missions in Nicaragua, Bosnia & Herze-
govina (BiH) and Rwanda, as well as follow-up work in Washington DC. 
Drafting of country case study draft for Rwanda is completed and both 
the Nicaragua and BiH are due in mid-February. 
 
The next quarter will see the consolidation of the initial country case 
study drafts and a first comprehensive draft of the study report. 
 
Funds spent or committed in this period: 0 
 
5.0  The period February 1, 2002 through December 1, 2002, 
This period saw the generation of a comprehensive first draft.  This draft 
was presented to the US DoS for initial review and comment.  Consider-
able adaptation called for and the authors took some time addressing the 
various changes.  In addition, during this time period the report was pro-
fessionally edited and laid-out for printing.  A second comprehensive 
draft of the Study was submitted to the DoS for comment in December of 
2002.  The report was printed and submitted to the US DoS in March of 
2003. 
 




Total Funds spent for the project: $159,500 
 
